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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION JJI 

1650 Arch Street 
Philadelphia, Pennsylvania 19103-2029 

CERTIFIED MAIL 
RETURN RECEIPT REQUESTED 

Mr. Aurel M. Arndt, General Manager 
Lehigh County Authority 
1053 Spruce Street 
PO Box 3348 
Allentown, Pennsylvania 18106-0348 

JUL ·0 8 2014 

Re: Administrative Order CW A-03-2009-0313DN 

Dear Mr. Arndt: 

The United States Environmental Protection Agency Region III (US EPA) received 
Lehigh County Authority's (LCA) February 3, 2014 semi-annual Progress Report on 
implementation of the above-referenced Administrative Order (AO). In preparation for the next 
semiannual Progress Report, due July 31, 2014, LCA should be sure to address all comments 
from the December 18,2013 letter from US EPA. 

According to Paragraph 20 of the AO, Respondents are required to eliminate the 
discharges from the sanitary sewer overflows (SSOs) in the collection system by December 31, 
2014. In anticipation of the deadline of the AO, US EPA will be contacting you in order to 
schedule a meeting to take place in late summer 2014 between LCA, US EPA and the 
Pennsylvania Department of Environmental Protection (PADEP). At that meeting, the LCA 
should be prepared to discuss the work that has been completed to date to comply with the AO, 
any remaining work needed to comply with the AO. 

US EPA looks forward to LCA's upcoming semiannual Progress Report and scheduling a 
time when a ll parties can meet to discuss finalizing the requirements of the AO. If you have any 
questions regarding this matter, please contact me at 2 15-814-2389 or at crane.rebecca@epa.gov. 

cc: Deane Bartlett, US EPA 
Darryl Fritz, PADEP 

Sincerely, 

Rebecca K. Crane, Environmental Engineer 
NPDES Enforcement Branch 
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-UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION Ill 

1650 Arch Street 
Philadelphia, Pennsylvania 19103-2029 

CERTIFIED MAIL 
RETURN RECEIPT REQUESTED 

Mr. Aurel M. Arndt, General Manager 
Lehigh County Authority 
I 053 Spruce Street 
PO Box 3348 
Allentown, Pennsylvania 18106-0348 

Re: Administrative Order CW A-03-2009-03 13DN 

Dear Mr. Arndt: 

DEC 1 8 2013 

The Environmental Protection Agency (EPA) received the Lehigh County Authority 
(LCA) July 31, 2013 semi-annual Progress Report on implementation of the above-referenced 
Administrative Order (AO) on behalf of a number of the Respondents to the AO, collectively 
referred to as the Western Lehigh Sewerage Partnership (WSLP). Below are EPA's comments. 
regarding the Progress Report. 

1. Progress Toward Eliminating Inflow 

LCA reported that above grade wet weather sewer observations have been performed in 
82 of93 catchments identified by its 2009 flow data analysis. In the next progress report, 
explain when the LCA will complete the remaining above grade wet weather sewer observations. 
In addition, please provide a summary of the results of the wet weat~er sewer observations 
conducted during the current reporting period in Lower Macungie Township. Last, since all 
above grade wet weather sewer observations are not complete, expl~in how LCA intends to 
include potential corrective actions from these efforts in its Capital Improvements Plan (CIP)
scheduled to be complete in fall 2014 (which is later than the previously expected January 2014 
completion date). 

LCA has stated that "[b}asement disconnections are being completed voluntarily by 
property owners or under existing regulations governing inspection and corrective measures of 
the sale of property. " As requested in EPA's previous comments on the last progress report, 
LCA should explain in detail how a combination of voluntary completion of basement 
disconnections and existing property sale regulations wi ll result in timely removal of all 
remaining illegal basement disconnections. Otherwise, LCA should provide a plan for basement 
disconnections that includes specific measures to be taken and a schedule for completion of those 
measures. 
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In the next progress report, continue to include a detailed tabulation of inflow reduction 
measures conducted during the reporting period. Include further detail s on the 6 smoking storm 
in lets, as this was left blank in the current progress report, as well as an update on the cleanout 
cap and stem replacement and repair program. 

2. Progress Toward Eliminating Infiltration 

LCA has stated that the AO's requirement under section 22.b "[r}egarding locating 
sources of infiltration using CCTV inspections is not an effective approach." Paragraph 22.b of 
the AO does not dictate how Respondents must locate sources of infiltration throughout -its 
system. EPA recognizes that aU systems are unique and-encourages Respondents to utilize a 
combination of practices and technologies that work best for them. 

LCA has stated that the preliminary screening of alternatives is underway and will be 
completed in 4Q 13. Therefore, EPA requests that LCA provide an update on the alternatives 
analysis in its next progress report including a summary of the remaining work that must be . 
complete in order to finalize this analysis. As requested in EPA's previous comments on the last 
progress report, LCA should confirm that it intends to rehabilitate all of the laterals associated 
with the 58,000 LF of sewers in the identified high weir areas as part of its CIP. If it does not 
intend to rehabilitate every lateral in those areas, LCA should describe in detail how it will 
detennine which laterals will be rehabilitated. LCA should also provide progress on its CIP, 
including a detailed tabulation of infiltration reduction measures, as part of the next progress 
report. That tabulation should include the rehabilitation of all 58,000 LF of sewer mains in the 
identified high weir areas. 

LCA has stated that "[t]here are several areas within the WLSP that appear to offer 
significant benefits, both from structural integrity and leakage reduction perspectives. These 
areas are included in those that have been CCTV inspected in the past year (Table 3-1) expressly 
for the purposes of pre-loading obvious improvements ahead of the comprehensive CIP." LCA 
has not provided the outcome of these inspections nor suggested improvements. Please provide 
the results of this effort in future progress reports as well as an update on infiltration reduction 
measures. 

3. Progress Toward System Characterization 

In its next progress report, LCA should provide an update on its rehabilitation 
effectiveness study including the quantification· of III removal. In addition, LCA should provide 
an update on its Level of Service/Level of Control (LOS/LOC) modeling effort in its next 
progress report. 

4. Progress Toward Cooperative Management of Flows 

Since LCA was selected as the Concessionaire for the City of Allentown's water and 
wastewater systems in spring 2013, please describe any changes expected to the signatory 
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meetings. Also, -continue to include the dates of collaboration meetings held among Respondents 
in addition to documentation on topics discussed and/or meeting minutes. 

5. Adequate Funding of Operation and Maintenance Activities 

Paragraph 22.e. of the AO requires LCA to provide the figures for revenue generated 
through sewer fees and other sources, as well as listing total revenue allocated to sewer system 
operation and maintenance. LCA is also required to provide an estimate of costs expended for 
compliance with the AO during the reporting period and funding options for future rehabilitation, 
including an analysis of potential regionalization of the System, to achieve full compliance with 
the AO. LCA's future progress reports should con tinue to include a response to all infonnation 
required in Paragraph 22.e of the AO. 

LCA provided numerous updates throughout its current progress report that maintain it 
will not meet the deadline of the AO, including that statement that "initial compliance with . 
requirements ofthe AO related directly to the WLSP is expected to be achieved around 2019." 
Since EPA has not granted a deadline extension to LCA, EPA sugges_ts a meeting with LCA to 
discuss compliance options that include close coordination with PADEP. EPA will therefore be 
in contact to coordinate such meeting. If you have any questions regarding this matter, please 
contact me at 215-8 14-2373. 

cc: Deane Bartlett, EPA/ORC 
Darryl Fritz, PADEP 

All ison M. Graham, Environmental Engineer 
NPDES Enforcement Branch · 
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MAY 3 1 2013 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION Ill 

1650 Arch Street 
Philadelphia, Pennsylvania 19103-2029 

CERTIFIED MAIL 
RETURN RECEIPT REQUESTED 

Mr. Aurel M. Arndt, General Manager 
Lehigh County Authority 
1053 Spruce Street 
PO Box 3348 
Allentown, Pennsylvania 18106-0348 

Re: Administrative Order CWA-03-2009-0313DN 

Dear Mr. Arndt: 

The Environmental Protection Agency (EPA) received the Lehigh County Authority 
(LCA) January 30, 2013 semi-annual Progress Report on implementation ofthe above 
referenced Administrative Order (AO) on behalf of a number of the Respondents to the AO, 
collectively referred to as the Western Lehigh Sewerage Partnership (WSLP). Below are EPA's 
comments regarding the Progress Report. 

I. Progress Toward Eliminating Inflow 

LCA reports that "the Capital Improvements Plan (CIP) will contain a detailed schedule 
of how defects identified during the SSES investigation are going to be addressed. The Capital 
Improvements Plan is dependent upon the completion of the SSES Analysis and Level of Service 
modeling effort. It is expected that the Capita/ Improvement Plan will be completed January 
2014. " As such, LCA has not provided a comprehensive schedule for inflow reduction measures 
in the current progress report. EPA requests that LCA provide progress on its CIP, including a 
detai led tabulation of inflow reduction measures, as part of the next semi-annual report. In 
addition, since LCA expects to complete its CIP by January 2014, explain in the next progress 
report how LCA plans to meet the AO deadline of December 31, 2014. 

EPA commented on the last progress report that LCA had provided only a map where 
basement inspections were performed for that reporting period. EPA noted that LCA had 
indicated that "[b]asement inspection results and analyses will be presented in the Janumy 2013 
Semi-Annual Report." LCA has again provided a map indicating catchments where basement 
inspections were performed. The report does not indicate whether this map is all-inclusive or 
covers on I y the reporting period. In future progress reports ensure that the map of basement 
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inspections differentiates between what was completed during the reporting period versus 
previous inspections. LCA notes that "Basement inspections were completed ... " and states that 
the results analyses of the basement inspections are provided in Appendix A. However, no 
tabular sununary was attached to Appendix A. As EPA requested in its previous comment le ller, 
LCA should provide the basement connections results and analyses in a format modeled after the 
basement connections results presented in Appendix A of the January 2012 Progress Report. 

In its comments on the last progress report, EPA noted that LCA needed to provide a plan 
for addressing the then remaining 137 illegal connections identified in basements. LCA has 
stated that "[b}asement disconnections are being completed voluntarily by property owners or 
under existing regulations governing sale of property. Further corrective actions implemented by 
partners will take place under the Capital Improvement Phase of the SCARP program and may 
differ for each partner." ln its next progress report, LCA should explain in detail how a 
combination of voluntary completion of basement disconnections and existing property sale 
regulations will result in timely removal of all remaining illegal basement disconnections. 
Otherwise, LCA should provide a plan for basement disconnections that includes specific 
measures to be taken and a schedule for completion of those measures. 

2. Progress Toward Eliminating Infiltration 

In its comments on LCA's last progress report, EPA requested that LCA explain in detail 
how it had determined that wet weather CCTV inspections were not required to validate 
nighttime wei ring operations, and to provide analyses of the results of CCTV inspections of 
areas with high weir results. In response, LCA states all 58,000 LF of pipe identified (in Upper 
Macungie Township, Lower Macungie Township and Macungie Township) "shall be considered 
for receiving rehabilitation under the capital improvement plan. Since the WLSP has decided to 
rehabilitate the high weir areas, wet weather CCTV is not required to validate the nighttime 
weiring results." Additionally, in its comments on the last progress report, EPA noted that LCA 
needed to provide an inventory of defective laterals in the catchments needing rehabilitation. In 
this report, LCA notes that no lateral inspections were performed during the most recent 
reporting period, and that due to "the cost and difficulty of lateral inspection, no lateral 
inspection will take place during the SCARP investigation and evaluation phase .... All laterals in 
catchments called out for rehabilitation by the Capital Improvements Plan will be assumed to 
contribute UI and will be addressed appropriately. If a lateral is connected to a mainline being 
rehabilitated, the lateral will be rehabilitated in a manner complimentary to the rehabilitation 
method. " 

In the next progress report, LCA should conftm1 that it intends to rehabilitate all of the 
laterals associated with the 58,000 LF of sewers in the identified high weir areas. If it does not 
intend to rehabilitate every lateral in those areas, LCA should describe in detail how it will 
detem1ine which laterals will be rehabilitated. LCA should also provide progress on its CIP, 
including a detailed tabulation of infiltration reduction measures, as part of the next progress 
report. That tabulation should include the rehabilitation of all 58,000 LF of sewer mains in the 
identified high weir areas. 



In its comments on the last progress report, EPA requested that LCA provide a timeline 
for the repair of all defective manholes. The requested comprehensive timeline of manhole 
repairs was not provided. Therefore, LCA should provide the comprehensive timeline of 
manhole repairs previously requested by EPA in the next semi-annual report. 

3. Progress Toward System Characterization 

In its comments on LCA's last progress report, EPA requested that LCA explain how it 
would comply with Paragraph 22.c of the AO. LCA repeated its prior statement that "[l]ong 
term flow monitoring data is intended strictly for historical records; the data is not analyzed, 
and Ill rates are not calculated." LCA further noted that five rehabilitation meters and four 
permanent meters were installed and that the data from these meters will be used where possible 
to quantify I/I removal for lining projects. In the next progress report, LCA should explain the 
purpose of flow monitoring if the data is never to be analyzed, and should explain how it has or 
will comply with the requirements of Paragraph 22.c. In addition, LCA should provide a 
summary ofthe results ofLevel of Service/Level of Control (LOS/LOC) modeling in its next 
progress report. 

4. Progress Toward Cooperative Management of Flows 

Paragraph 22.d. of the AO requires LCA to provide all correspondence and 
documentation of collaboration between and/or among Respondents regarding measures 
Respondents have determined necessary, including, if appropriate, revisions to Service 
Agreements necessary for managing flows in the system so as to ensure proper operation and 
maintenance and prevent SSOs. In the current progress report, LCA listed a number of meetings 
which took place during the reporting period; however, LCA provided limited information 
regarding the topics discussed at the meetings. Future progress reports should continue to 
include the dates of collaboration meetings held among Respondents in addition to 
documentation on topics discussed and/or meeting minutes. 

5. Adequate Funding of Operation and Maintenance Activities 

Paragraph 22.e. of the AO requires LCA to provide the figures for revenue generated 
through sewer fees and other sources, as well as listing total revenue allocated to sewer system 
operation and maintenance. LCA is also required to provide an estimate of costs expended for 
compliance with the AO during the reporting period and funding options for future rehabilitation, 
including an analysis of potential regionalization ofthe System, to achieve full compliance with 
the AO. LCA's progress report notes that rates have been updated; however, the next progress 
report should highlight the prior rates as well as the revised rates. 



EPA would like to remind LCA and the WLSP that in order to comply with the AO, 
Progress Reports must include all information requested above. If you have any questions 
regarding this matter, please contact me at 215-814-2373. 

cc: Deane Bartlett, EP A/ORC 
Darryl Fritz, P ADEP 

Sincerely, 

~~·~J-
Allison M. Graham, Envirorunental Engineer 
NPDES Enforcement Branch 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION Ill 

1650 Arch Street 
Philadelphia, Pennsylvania 19103-2029 

CERTIFIED MAIL 
RETURN RECEIPT REQUESTED 

Mr. Aurel M. Arndt, General Manager 
Lehigh County Authority 
I 053 Spruce Street 
PO Box 3348 
Allentown, Pennsylvania 18106-0348 

Re: Administrative Order CW A-03-2009-0313DN 

Dear Mr. Arndt: 

OCT 1 6 2012 

The Environmental Protection Agency (EPA) received the Lehigh County Authority 
(LCA) August 6, 2012 semi-annual Progress Report on implementation of the above referenced 
Administrative Order (AO) on behalf of a number of the Respondents to the AO, collectively 
referred to as the Western Lehigh Sewerage Partnership (WSLP). Below are EPA's comments 
regarding the Progress Report. 

1. Progress Toward Eliminating Inflow 

LCA reports that inflow-related Sanitary Sewer Evaluation Survey (SSES) activities will 
be complete by the end of2012. In the January 2012 Progress Report, LCA states that 100 
catchments were identi fied for basement inspections, but the current Progress Report only 
provides a map of catchment locations where basement inspections were performed for this 
reporting period. LCA does not provide the results of these inspections and states that 
"(b]asement inspection results and analyses will be presented in the January 2013 Semi-Annual 
Report." Paragraph 22.a. of the AO requires that LCA provide a "tabular summary of known 
connections indicating the location, type of connection, and alternatives for routing stormwater 
after disconnection. EPA expects that the results and analyses provided in the January 2013 
Progress Report be modeled after the basement connections results presented in Appendix A of 
the January 2012 Progress Report. 

In the January 2012 Progress Report LCA reported that 198 known illegal cotmections 
were discovered during basement inspections and, as ofthe July 2012 Progress Report, 6 1 have 
been removed. EPA requested in January 2012 that "LCA's plans to address remaining illegal 
connections" be provided in the May 20 12 letter. LCA 's response of"rehabilitation will 
continue to take place on an as-needed basis" provides no plan to handle the remaining 137 
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illegal cOimections. In the next Progress Report, provide the plan for repairing the remaining 
illegal connections found in basements. 

The May 20 12 letter from EPA asked "(i]n the next Progress Report explain why LCA 
does not intend to perform manhole inspections in Lowhill, Upper Milford and Weisenburg 
Townships, especially since LCA discovered a number of smoking manholes in all Townships 
inspected to date." This information was not provided in the May 2012 Progress Report. In the 
January 2013 Progress Report, provide an explanation of how smoke testing is complete while 
not conducted in three townships. 

finally, LCA states that inflow elimination is "done on an asset-by-asset basis as repairs 
are required." Since LCA has not repaired all manholes identified for rehabilitation and 
basement disconnections, provide a schedule in the next Progress Report for all remaining 
repairs. 

2. Progress Toward Eliminating Infiltration 

The following request was made in the May 2012 letter from EPA and was unfulfilled in 
the August 2012 Progress Report. "LCA states that 'based on the results· of the prioritization, no 
CCTV inspections during stom1 events will be required.' However in its July 28, 2011 Progress 
Report, LCA states 'CCTV inspection during storm events will be scheduled and prioritized 
based on the results of the SSES analysis.' It is unclear how LCA detennined that CCTV 
inspections during storm events are not required, since its SSES investigation is not yet complete 
and since the results of the nighttime we iring, a surrogate indicator of rainfall-induced III, 
indicate infiltration in every Township." In the next Progress Report, explain in detail how LCA 
determined that CCTV inspections during storm events will not be required or used to validate 
the nighttime weiring operations. In future Progress .,Reports provide an analysis of the results of 
CCTV inspections of areas with high weir results perfonned during the respective reporting 
period. 

LCA states that "all laterals in catchments called out for rehabilitation by the Capital 
Improvements Plan will be assumed to contribute Ill and will be addressed appropriately." In the 
December 2011 EPA letter, EPA requested that "[a]n inventory of potentially defective laterals ' 
cotmected to the sewer system must be provided" in the next Progress Report. These laterals 
should have been identified during the infiltration-related portion of the SSES investigation, as 
implied in paragraph 3.1 of the Progress Report. In the next Progress Repo11, provide the 
inventory of defective laterals in the catchments needing rehabilitation. 

In section 3.2 of the Progress _Report, LCA states that infiltration was eliminated on "an 
asset by asset basis as repairs were required" in Lower Macungie Township and the Western 
Lehigh Interceptor. However, in Appendix A of the January 2012 Progress Report, LCA 
identified 80 manholes in Upper Milford and Weisenberg that contained defects. It is unclear 
why LCA selected Lower Macungie Township and the Western Lehigh Interceptor instead of the 
towns identified in the previous Progress Report. In the next Progress Report, provide a timeline 
of repairs of all defected manholes. 
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. According to section 3.3, a list of areas 'in need of rehabilitation projects have been 
identified. In the next Progress Report, provide the list of catclunents identified in the SSES 
results and state whether they need further investigation, rehabilitation, or TV and Test. 

3. Progress Toward System Characterization 

In Section 4.3 of the Progress Report, LCA states that the physical condition assessment 
ofthe Western Lehigh Interceptor will be ongoing throughout 2012. In the January 2013 
Progress Report, EPA expects the results of the physical condition assessment conducted during 
2012. 

The following request was made in the December 2011 letter from EPA but was 
unfulfilled in the January and July 2012 Progress Reports. "Paragraph 22.c. of the AO requires 
the Respondents to provide results of all flow monitoring conducted during the reporting period; 
including in each instance the date, location, purpose and calculated I&I rate. LCA provides 
flow meter and rain gauge data collected; however, the stated purpose of the data is for historical 
records; the data are not analyzed and Ill rates are not calculated." In the next Progress Report, 
explain how LCA intends to comply with all requirements of Paragraph 22.c of the AO including 
flow analysis and III rates. 

Lastly, in the next Progress Report, provide the timeline for the Level of Service/Level of 
Control modeling effort, mentioned in paragraph 4.2 of the Progress Report. · 

4. Progress Toward Cooperative Management of Flows 

Paragraph 22.d. of the AO requires LCA to provide all correspondence and 
documentation of collaboration between and/or among Respondents regarding measures 
Respondents have determined necessary, includii1g, if appropriate, revisions to Service 
Agreements necessary for managing flows in the system so as to ensure proper operation and 
maintenance and prevent SSOs. LCA's future Progress Reports should continue to include dates 
of meetings and/or discussions and topics discussed while collaborating among the Respondents. 

5. Adequate Funding of Operation and Maintenance Activities 

Paragraph 22.e. of the AO requires LCA to provide the figures for revenue generated . 
through sewer fees and other sources, as well as listing total revenue allocated to sewer system 
operation and maintenance. LCA is also required to provide an estimate of costs expended for 
compliance with the AO during the rep011ing period and funding options for future rehabilitation, 
including an analysis of potential regionalization of the System, to achieve full compliance with · 
the AO. LCA 's future Progress Reports should continue to include a response to all information 
required in Paragraph 22.e. of the AO. 



EPA would like to remind LCA and the WLSP that in order to comply with the AO, 
Progress Reports must include all infonnation requested above. If you have any questions 
regarding this matter, please contact me at 215-814-2373. 

cc: Deane Bartlett, EP A/ORC 
Darryl Fritz, PADEP 

Sincerely, 

~uc)-
Allison M. Graham, Enviromnental Engineer 
NPDES Enforcement Branch 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION Ill 

1650 Arch Street 
Philadelphia, Pennsylvania 19103-2029 

CERTIFIED MAIL 
RETURN RECEIPT REQUESTED 

Mr. Aurel M. Arndt, General Manager 
Lehigh County Authority 
1 053 Spruce Street 
PO Box 3348 
Allentown, Pennsylvania 18106-0348 

Re: Administrative Order CWA-03-2009-0313DN 

Dear Mr. Arndt: 

MAY 1 6 2012 

The Environmental Protection Agency (EPA) received the Lehigh County Authority 
(LCA) January 27, 2012 semi-annual Progress Report on implementation of the above 
referenced Administrative Order (AO) on behalf of a number of the Respondents to the AO, 
collectively referred to as the Western Lehigh Sewerage Partnership (WSLP). Below are EPA's 
comments regarding the Progress Report. 

1. Progress Toward Eliminating Inflow 

LCA reports that inflow-related Sanitary Sewer Evaluation Survey (SSES) activities will 
be completed by the end of2012. In its Progress Report, LCA states that: 1) 97 catchments 
identified for smoke testing are complete; 2) 100 catchments identified for basement inspections 
are complete; 3) 181 manholes have been inspected in Upper Milford and Weisenberg 
Townships; and 4) above grade wet weather sewer observations were performed in 11 of93 
recommended catchments. In Appendix A, LCA reports that 64 smoking manholes were 
discovered in Lower Macungie, Upper Macungie, Macungie, and Alburtis. Although LCA 
reports that all smoke testing is complete, it was not performed in Lowhill, Upper Milford and 
Weisenburg Townships. In the next Progress Report explain why LCA does not intend to 
perform manhole inspections in Lowhill, Upper Milford and Weisenburg Townships, especially 
since LCA discovered a number of smoking manholes in all Townships inspected to date. LCA 
also reported that 198 known illegal connections were discovered during basement inspections. 
LCA reported the removal of 56 basement disconnections during the reporting period, but did 
not include plans to address the remaining illegal connections. In the next Progress Report, 
provide LCA's plans to address remaining illegal connections. Finally, in the next Progress 
Report, provide the results of any remaining inspections conducted during the reporting period. 
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2. Progress Toward Eliminating Infiltration 

LCA states that "based on the results of the prioritization, no CCTV inspections during 

storm events will be required." However in its July 28, 201 1 Progress Report, LCA states 

"CCTV inspection during storm events will be scheduled and prioritized based on the results of 

the SSES analysis." It is unclear how LCA determined that CCTV inspections during storm 

events are not required, since its SSES investigation is not yet complete and since the results of 

the nighttime weiring, a surrogate indicator of rainfall-induced Ill, indicate infiltration in every 

Township. In the next Progress Report, explain in detail how LCA determined that CCTV 

inspections during storm events will not be required or used to validate the nighttime weiring 

operations. 

In Section 3.2 of the Progress Report, LCA states that "no infiltration sources were 

eliminated during this period" and that "until the Capital Improvements Plan is complete, 

rehabilitation will continue to take place on an as needed basis." LCA has identified a number of 

leaking manholes and sanitary sewer overflows (reported to P ADEP) during this reporting 

period. Explain in the next Progress Report LCA's criteria in selecting sources of infiltration to 

address on an "as-needed" basis. 

3. Progress Toward System Characterization 

In Section 4.3 of the Progress Report, LCA states that the physical condition assessment 

of the Western Lehigh Interceptor will be ongoing throughout 2012. In future Progress Reports, 

continue to provide an update on this effort. 

4. Progress Toward Cooperative Management ofFlows 

Paragraph 22.d. of the AO requires LCA to provide all correspondence and 

documentation of collaboration between and/or among Respondents regarding measures 

Respondents have determined necessary, including, if appropriate, revisions to Service 

Agreements necessary for managing flows in the system so as to ensure proper operation and 

maintenance and prevent SSOs. LCA's future Progress Reports should continue to include dates 

of meetings and/or discussions and topics discussed while collaborating among the Respondents. 

5. Adequate Funding of Operation and Maintenance Activities 

Paragraph 22.e. of the AO requires LCA to provide the figures for revenue generated 

through sewer fees and other sources, as well as listing total revenue allocated to sewer system 

operation and maintenance. LCA is also required to provide an estimate of costs expended for 

compliance with the AO during the reporting period and funding options for future rehabilitation, 

including an analysis of potential regionalization of the System, to achieve full compliance with 

the AO. LCA's future Progress Reports should continue to include a response to all information 

required in Paragraph 22.e. of the AO. 



EPA would like to remind LCA and the WLSP that in order to comply with the AO, 
Progress Reports must include all information requested above. If you have any questions 
regarding this matter, please contact me at 215-814-2373. 

cc: Deane Bartlett, EP A/ORC 
Darryl Fritz, PADEP 

Sincerely, 

~UGJ+-
Allison M. Graham, Environmental Engineer 
NPDES Enforcement Branch 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION Ill 

1650 Arch Street 
Philadelphia, Pennsylvania 19103-2029 

CERTIFIED MAIL 
RETURN RECEIPT REQUESTED 

Mr: Aurel M. Arndt, General Manager 
Lehigh County Authority 
l 053 Spruce Street 
PO Box 3348 
Allentown, Pennsylvania 18106-0348 

uEC 0 9 201Y 

Re: Administrative Order CWA-03-2009-03 13DN 

Dear Mr. Arndt: 

The Environmental Protection Agency (EPA) received the Lehigh County Authority 
(LCA) July 28, 20 II semi-atmuai Progress Report on implementation of the above referenced 
Administrative Order (AO) on behalf of a number of the Respondents to the AO, collectively 
referred to as the Western Lehigh Sewerage Partnership (WSLP). Below are EPA's comments 
regarding the Progress Report. 

1. Progress Toward Eliminating Inflow 

In Tables 2-3, 2-4, and 2-5, LCA reports some corrective actions taken to eliminate 
inflow. However, it is not clear whether additional corrective actions beyond these will be 
performed. In addition to the analysis of all SSES results, LCA should include a schedule for all 
remaining inspections to be completed, the results of all inspections, and a schedule to address 
spe.cific defects identified in its next Progress Report. 

2. Progress Toward Eliminating Infi ltration 

Paragraph 22.b. of the AO requires the Respondents to provide a description of activities 
undertaken during the reporting period to inspect and/or correct deficiencies within the sewer 
system. Each Progress Report must include maps indicating which portions of the system have 
been inspected, how defects have been rated, and where defects were corrected. An inventory of 
potentially defective laterals connected to the sewer system must be provided. 

LCA states that no closed-circuit television (CCTV) inspections during storm events were 
conducted. However, CCTV inspection during storm events will be scheduled and prioritized 
based on the results of the SSES analysis. In the next Progress Report, continue to provide an 
update on implementation of CCTV inspections during storm events and LCA's Wet Weather 
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CCTV Inspection SSES Work Plan. The next Progress Report should also identify locations 
where CCTV is to be performed or priorities for selection of such areas. 

In the May 24, 20 I 1 comment letter from EPA, LCA was asked to explain why it does 
not intend to perfonn any lateral inspections, at a minimum, in those areas identified as having a 
high rate of rainfall-derived inflow and infiltration (1&1). In Section 3. 1.5 of the Progress Report, 
LCA states that it will not perform lateral inspections during the Sewer Rehabilitation & 
Capacity Assurance Program (SCARP) investigation and evaluation phase due to the cost and 
difficulty. However, all laterals in catclunents called out for rehabilitation by the Capital 
Improvements Plan wi ll be assumed to contribute Ill and wi ll be addressed appropriately. LCA 
does not indicate how it plans to address the laterals in its selected catchments. LCA should 
develop a plan for doing so, and submit these details in its next Progress Report. 

3. Progress Toward System Characterization 

Paragraph 22.c. of the AO requires the Respondents to provide results of all flow 
monitoring conducted during the reporting period; including in each instance the date, location, 
purpose and calculated 1&1 rate. LCA provides fl ow meter and rain gauge data collected; 
however, the stated purpose of the data is for historical records; the data are not analyzed and Ill 
rates are not calculated. In the next Progress Report, explain how LCA intends to comply with 
all requirements of Paragraph 22.c of the AO including updates to the collection system maps to 
reflect any and all changes to the system and/or system information discovered during the 
reporting period and the submission of updated maps. 

4. Progress Toward Cooperative Management ofFlows 

Paragraph 22.d. of the AO requires LCA to provide all correspondence and 
documentation of collaboration between and/or among Respondents regarding measures 
Respondents have determined necessary, including, if appropriate, revisions to Service 
Agreements necessary for managing flows in the system so as to ensure proper operation and 
maintenance and prevent SSOs. LCA's future Progress Reports should continue to include dates 
of meetings and/or discussions and topics discussed while collaborating among the Respondents. 

5. Adequate Funding of Operation and Maintenance Activities 

Paragraph 22.e. of the AO requires LCA to provide the figures for revenue generated 
through sewer fees and other sources, as well as li sting total revenue allocated to sewer system 
operation and maintenance. LCA is also required to provide an estimate of costs expended for 
compliance with the AO during the reporting period and funding options for future rehabilitation, 
including an analysis of potential regionalization of the System, to achieve full compliance with 
the AO. LCA's future Progress Reports should continue to include a respons~ to all information 
required in Paragraph 22.e. of the AO. LCA should provide the detailed budgets for activities 
re lated to the AO requirements in the next Progress Report. 

.. " .. 



,. .. . 

EPA would like to remind LCA and the WLSP that in order to comply with the AO, 
Progress Reports must include all information requested above. If you have any questions 
regarding this matter, please contact me at 2 15-814-23 73. 

cc: Deane Bartlett, EP A/ORC 
Darryl Fritz, PADEP 

,s~~*-
Allison M. Graham, Environmental Engineer 
NPDES Enforcement Branch 



. .. 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION Ill 

1650 Arch Street 
Philadelphia, Pennsylvania 19103-2029 

CERTIFIED MAIL 
RETURN RECEIPT REQUESTED 

Mr. Aurel M. Arndt, General Manager 
Lehigh County Authority 
1053 Spruce Street 
PO Box 3348 
Allentown, PA 18106-0348 

Re: Administrative Order CWA-03-2009-0313DN 

Dear Mr. Arndt: 

HAY 2 4 2011 

The Environmental Protection Agency (EPA) received the Lehigh County Authority 
(LCA) January 28, 2011 semi-annual Progress Report on implementation of the above referenced 
Administrative Order (AO) on behalf of a number of the Respondents to the AO, collectively 
referred to as the Western Lehigh Sewerage Partnership (WSLP). The WSLP is a consortium of 
LCA, Upper Milford Township, Weisenberg Township, Lower Macungie Township, Upper 
Macungie Township, Lowhill Township, Borough of Alburtis, and Borough of Macungie. Below 
are EPA's comments regarding the Progress Report. 

I. Progress Toward Eliminating Inflow 

LCA states that Sanitary Sewer Evaluation Survey (SSES) work plans were created for 
smoke testing, manhole inspections, and above grade wet weather sewer observations. During 
the reporting period, and as recommended by the SSES Prioritization, 97 of 306 catchments were 
smoke tested, 181 manholes in the 306 catchments were inspected, and above grade wet weather 
sewer observations were performed in 15 of the 306 catchments. In the next Progress Report, 
LCA should include a schedule for all remaining inspections to be completed, the results of all 
inspections, and a schedule to address specific defects identified. 

II. Progress Toward Eliminating Infiltration 

Paragraph 22.b. of the AO requires the Respondents to provide a description of activities 
undertaken during the reporting period to inspect and/or correct deficiencies within the sewer 
system. Each Progress report must include maps indicating which portions of the system have 
been inspected, how defects have been rated, and where defects were corrected. An inventory of 
potentially defective laterals connected to the sewer system must be provided. 

0 Printed on 100% recycled/recyclable paper with I 00% post-consumer fiber and process chlorine free. 
Customer Service Hotline: 1-800-438-2474 



LCA states that no closed-circuit television (CCTV) inspections during stonn events were 

conducted. However, the Wet Weather CCTV Inspection SSES Work Plan states that if the 

chance of precipitation is greater than 70% and there is a forecast condition of"rain", a CCTV 

crew should be on standby. In the next Progress Report, explain why LCA has not conducted 

any wet weather CCTV inspections dwing the reporting period and when it anticipates 

implementing its Wet Weather CCTV Inspection SSES Work Plan. Additionally, LCA states 

that Upper Macungie Township and Lower Macungie Township perfonned CCTV work, but 

LCA is unaware of the total number of feet televised or the number of identified defects. In the 

next Progress Report, include defects identified in the entire WSLP collection system and actions 

taken to correct such deficiencies. 

In Section 3.1.5 of the Progress Report, LCA states that no defect rating system was 

employed for visual inspections. However, the Wet Weather CCTV Inspection SSES Work Plan 

states that CCTV Operators must identify and record all pipe conditions and defects using proper 

Pipeline Assessment Certification Program (P ACP) codes and calculate all severity ratings 

according to PACP. In the next Progress Report., explain why the SSES Work Plan is 

inconsistent in employing a widely accepted rating system, and in the absence of a widely 

accepted rating system, explain how LCA rates identified defects. LCA also does not explain 

what is included in its visual inspection work plan. In the next Progress Report, include the 

visual inspection work plan or other documentation explaining the protocol for perfonning visual 

inspections as well as any defects identified dwing such inspections. 

In Section 3.1.6 of the Progress Report, LCA states that it will not perfonn lateral 

inspections during the Sewer Rehabilitation & Capacity Assurance Program (SCARP) 

investigation and evaluation phase. The Wet Weather CCTV Inspection SSES Work Plan states 

that wet weather CCTV inspections are conducted during rain events to locate sources of rainfall

derived inflow and infiltration (I&I) which enters the gravity sanitary sewer system through 

defects in both the mains and laterals. In its next Progress Report, explain why LCA does not 

intend to perfonn any lateral inspections, at a minimum, in those areas identified as having a high 

rate of rainfall-derived I&I. 

III. Progress Toward System Characterization 

Paragraph 22.c. of the AO requires the Respondents to provide results of all flow 

monitoring conducted during the reporting period; including in each instance the date, location, 

purpose and calculated I&I rate. In future Progress Reports, include results of alllong-tenn flow 

meters and rain gauges as well as a response to all remaining requirements in Paragraph 22.c. of 

the AO. 

IV. Progress Toward Cooperative Management of Flows 

Paragraph 22.d. of the AO requires LCA to provide all correspondence and 

documentation of collaboration between and/or among Respondents regarding measures 

Respondents have determined necessary, including, if appropriate, revisions to Service 

Agreements necessary for managing flows in the system so as to ensure proper operation and 



maintenance and prevent SSOs. LCA 's future Progress Reports should continue to include dates 

of meetings and/or discussions and topics discussed while collaborating among the Respondents. 

V. Adequate Funding of Operation and Maintenance Activities 

Paragraph 22.e. of the AO requires LCA to provide the figures for revenue generated 

through sewer fees and other sources, as well as listing total revenue allocated to sewer system 

operation and maintenance. LCA is also required to provide an estimate of costs expended for 

compliance with the AO during the reporting period and funding options for future rehabilitation, 

including an analysis of potential regionalization oftbe System, to achieve full compliance with 

the AO. LCA's future Progress Reports should continue to include a response to all infonnation 

required in Paragraph 22.e. of the AO. In addition, please provide a breakdown of costs 

expended for compliance with the AO. For example, explain what portion of the costs expended 

was allocated towards flow monitoring and what portion was allocated for system repairs. 

EPA would like to remind LCA and the WLSP that in order to comply with the AO, 
Progress Reports must include all infonnation requested above. If you have any questions 

regarding this matter, please contact me at 215-814-2373. 

cc: Deane Bartlett, EP A/ORC 
Darryl Fritz, P ADEP 

Sincerely, 

~u_-~~ 
Allison M. Graham, Environmental Engineer 
NPDES Enforcement Branch 




